
CONSTRUCTION PROPOSAL

Cedar Hollow Community Hall

A phased interior renewal that keeps the public entrance accessible and gives the community a flexible, durable gathering space.

PREPARED FOR

Cedar Hollow Civic Trust

PREPARED BY

Northline Construction

ISSUED

October 3, 2026

REFERENCE

CH-026 / Rev 01

01 — CEDAR HOLLOW COMMUNITY HALL

Scope & approach

A phased interior renewal that keeps the public entrance accessible and gives the community a flexible, durable gathering space.

BASE PROPOSAL	OPTIONS	OPEN DECISIONS
\$144,500.25	1	3
3 priced lines	Priced separately, not in base	To resolve before acceptance

Included scope

SOURCE · FICTIONAL OWNER BRIEF, 2026-10-01

- 01 Renovate the 3,200-square-foot assembly room: partitions, acoustic finishes and accessible interior doors.
- 02 Protect the occupied entrance and separate public access from construction activities.

Our approach

SOURCE · FICTIONAL OWNER BRIEF, 2026-10-01

- 01 Confirm existing conditions before ordering finish materials.
- 02 Sequence demolition, rough-in and finishes behind a temporary separation; coordinate noisy work with the owner.

02 — CEDAR HOLLOW COMMUNITY HALL

Team & schedule

Proposed team

SOURCE · FICTIONAL OWNER BRIEF, 2026-10-01

-
- 01 Morgan Lee — proposed project manager. Availability requires confirmation.
 - 02 Site superintendent — nomination pending; no individual or credentials have been supplied.
-

Schedule basis

SOURCE · FICTIONAL OWNER BRIEF, 2026-10-01

-
- 01 Owner target: 12 weeks after written notice to proceed. This is a target, not a committed completion date.
 - 02 Notice to proceed, permit timing and long-lead approvals remain unresolved.
-

03 — CEDAR HOLLOW COMMUNITY HALL

Commercial proposal

BASE PROPOSAL TOTAL

Excludes the optional scope listed below. See Qualifications for exclusions.

\$144,500.25

	BASE SCOPE	AMOUNT (USD)
01	Site protection and enabling works FICTIONAL ESTIMATOR SCHEDULE A, ROW 1	\$18,500.50
02	Interior renewal FICTIONAL ESTIMATOR SCHEDULE A, ROW 2	\$127,250.25
03	Coordination credit FICTIONAL ESTIMATOR SCHEDULE A, ROW 3	-\$1,250.50
	Base proposal total	\$144,500.25

	OPTIONAL SCOPE — NOT INCLUDED IN BASE	AMOUNT (USD)
01	Acoustic wall upgrade FICTIONAL ESTIMATOR SCHEDULE A, OPTION 1	\$8,425.50

04 — CEDAR HOLLOW COMMUNITY HALL

Qualifications & next steps

Exclusions and commercial basis

SOURCE · FICTIONAL OWNER BRIEF, 2026-10-01

- 01 Base includes the three priced scope lines in the commercial proposal. Sales tax treatment and permit fees require confirmation; no additional amounts have been assumed.
- 02 Hazardous material abatement and concealed structural repairs are excluded from the supplied pricing.

Open decisions

SOURCE · FICTIONAL OWNER BRIEF, 2026-10-01

- ☐ Confirm site access windows, permit responsibility and the tax basis before acceptance.
- ☐ Confirm the proposed project manager and appoint the site superintendent.
- ☐ Decide whether to accept the acoustic upgrade option; it is excluded from the base total.

BEFORE ACCEPTANCE

This proposal is marked draft. Resolve the open decisions above before it is issued for acceptance.