

NORTHLINE CONSTRUCTION

CONSTRUCTION PROPOSAL

Cedar Hollow Community Hall

Prepared for Cedar Hollow Civic Trust

A phased interior renewal that keeps the public entrance accessible and gives the community a flexible, durable gathering space.

2026-10-03 · CH-026 / Rev 01

DRAFT — Subject to the qualifications and open decisions in this proposal.

Scope & delivery

Cedar Hollow Community Hall · Cedar Hollow Civic Trust · 2026-10-03

Included scope

Renovate the 3,200-square-foot assembly room: partitions, acoustic finishes and accessible interior doors.

Source: Fictional owner brief, 2026-10-01

Protect the occupied entrance and separate public access from construction activities.

Source: Fictional owner brief, 2026-10-01

Our approach

Confirm existing conditions before ordering finish materials.

Source: Fictional owner brief, 2026-10-01

Sequence demolition, rough-in and finishes behind a temporary separation; coordinate noisy work with the owner.

Source: Fictional owner brief, 2026-10-01

People & programme

Cedar Hollow Community Hall · Cedar Hollow Civic Trust · 2026-10-03

Proposed team

Morgan Lee — proposed project manager. Availability requires confirmation.

Source: Fictional owner brief, 2026-10-01

Site superintendent — nomination pending; no individual or credentials have been supplied.

Source: Fictional owner brief, 2026-10-01

Schedule basis

Owner target: 12 weeks after written notice to proceed. This is a target, not a committed completion date.

Source: Fictional owner brief, 2026-10-01

Notice to proceed, permit timing and long-lead approvals remain unresolved.

Source: Fictional owner brief, 2026-10-01

Commercial proposal

Cedar Hollow Community Hall · Cedar Hollow Civic Trust · 2026-10-03

Scope / basis	Amount
Site protection and enabling works Source: Fictional estimator schedule A, row 1	USD 18,500.50
Interior renewal Source: Fictional estimator schedule A, row 2	USD 127,250.25
Coordination credit Source: Fictional estimator schedule A, row 3	USD -1,250.50
Acoustic wall upgrade (OPTION — not in base) Source: Fictional estimator schedule A, option 1	USD 8,425.50

BASE PROPOSAL · OPTIONS EXCLUDED

USD 144,500.25

Qualifications & next steps

Cedar Hollow Community Hall · Cedar Hollow Civic Trust · 2026-10-03

Exclusions and commercial basis

Base includes the three priced scope lines below. Sales tax treatment and permit fees require confirmation; no additional amounts have been assumed.

Source: Fictional owner brief, 2026-10-01

Hazardous material abatement and concealed structural repairs are excluded from the supplied pricing.

Source: Fictional owner brief, 2026-10-01

Open decisions

Confirm site access windows, permit responsibility and the tax basis before acceptance.

Source: Fictional owner brief, 2026-10-01

Confirm the proposed project manager and appoint the site superintendent.

Source: Fictional owner brief, 2026-10-01

Decide whether to accept the acoustic upgrade option; it is excluded from the base total.

Source: Fictional owner brief, 2026-10-01